

Kleen Up Solar — website rebuild

May 11–15, 2026 · Launch Friday · Today is Tuesday day 2

4
DONE

51
REMAINING

7
BLOCKED

7%
COMPLETE

● Mon 11 May

Foundation — setup, platform, assets

0/3 ▾

● Tue 12 May

Catch-up + core pages

TODAY 4/18 ^

ROLLED OVER — PLATFORM & HOSTING

☒

~~Decide: Lovable or static HTML? The scope says Lovable but we're building static HTML. Commit to one before going further.~~

Build

From Monday

Blocking all further build work

☐

Set up form submission endpoint (Formspree or Netlify Forms — free, 15 min)

Build

From Monday

Paste endpoint into index.html and contact.html

☐

Confirm DNS / domain access — who controls kleenup.solar? Get login before Friday cutover.

Needs Gareth

From Monday

Need registrar login or DNS manager access

ROLLED OVER — ASSET PULL

☒

~~Download all images from kleenup.solar (drone shots, project photos, thermal images)~~

Asset

From Monday

Save to /assets/. Images on images.leadconnectorhq.com CDN

☒

~~Screenshot 'Trusted By' section and extract logo PNG from GHL source~~

Asset

From Monday

Check network tab: assets.cdn.filesafe.space/...

☒

~~Copy all testimonial text verbatim (Justin Cackett, Michael Pritchard, Donovan Dorney)~~

Asset

From Monday

Confirm wording matches live site

☐

Copy the 17 FAQ answers verbatim from kleenup.solar/faq

Asset

From Monday

kleenup.solar/faq

ROLLED OVER — CHASE GARETH

☐

Phone number for site and calculator — required before launch

Needs Gareth

From Monday

☐

Day rate to finalise calculator (currently R10,500 placeholder)

Needs Gareth

From Monday

☐

Customer job titles for testimonials (Justin Cackett's full title at Blume, etc.)

Needs Gareth

From Monday

- ☐ Instagram URL and LinkedIn company page URL

Needs Gareth

From Monday

BUILD — THERMAL V2 & HOMEPAGE

- ☐ Thermal landing page V2: certifications block, drone FAQ, testimonials section

Build Refine index.html — certifications placeholder until Gareth sends docs

- ☐ Homepage rebuild: real stats bar (80k panels, 120MW, 70 sites), Trusted By logo bar, thermal as lead CTA

Build New homepage.html — logo bar needs client logos from Gareth

- ☐ Swap calculator day rate once Gareth confirms (1-line change)

Build var DAY_RATE = 10500 on line ~1202 of index.html

CONTENT — CLAUDE DRAFTS

- ☐ Write About page copy: Gareth's founder story, why thermal, company ethos

Claude drafts Draft from audit + scope. Needs Gareth approval.

- ☐ Write drone-specific FAQ block (10 Qs: IEC compliance, report format, turnaround, pilot licence, BVLOS, pricing, etc.)

Claude drafts Replaces cleaning FAQs on drone page

ASSETS NEEDED TODAY

- ☐ Client logos: Blume, STS, Daisy Energy (PNG or SVG, white and dark variants)

Asset Source from company websites or LinkedIn

- ☐ Gareth headshot (hi-res, professional) for About page

Needs Gareth

● Wed 13 May Content — about, services, sample report

0/6 ▾

● Thu 14 May Plumbing — bugs, SEO, CRM, QA

0/19 ▾

● Fri 15 May Launch day — cutover, verify, handover

0/9 ▾

⚡ Work through today's blockers