

STATEMENT OF WORK

Website Rebuild

Client	Kleen Up Solar (Pty) Ltd Gareth Hayden
Service provider	Underbite Capital (Pty) Ltd Stuart Black and Tomas Anema
Date	11 May 2026
Version	2.0

1. Overview

Kleen Up Solar operates a commercial solar operations and maintenance business from Cape Town and Pretoria, serving asset owners, EPCs, PPA holders, and insurers across South Africa. The current website (kleenup.solar) is built on GoHighLevel and does not reflect the standard of the business it represents. It contains broken links, duplicate pages, dev artefacts in live copy, and no path to purchase outside a generic contact form.

Underbite Capital is engaged to rebuild the site from the ground up as a lead generation asset, with the thermal drone inspection service as the primary commercial objective. The rebuild will be delivered as static HTML files hosted on Netlify, using the domain kleenup.solar.

2. Website Map

The following seven pages are in scope. All other pages are excluded and fall under Phase 2.

Page	URL	Purpose
Homepage	/	Brand anchor. Stats bar, client logo bar, thermal inspection as lead CTA.
Thermal Inspection	/thermal	Primary revenue page. Quote calculator, sample report, drone-specific FAQ, lead capture form.
Services	/services	Overview of all four services. Thermal as lead service, cleaning and consultancy secondary.
About	/about	Founder bio, photo, certifications, and company credentials.
Contact	/contact	Phone, email, physical addresses,

Page	URL	Purpose
		business hours, map embeds.
FAQ	/faq	Categorised Q and A across four topics: Thermal Drone, Panel Cleaning, Pricing, Working With Us.
Privacy Policy	/privacy	POPIA-compliant data notice. Required by South African law.

3. Scope of Work

What is included

- Seven-page website as specified in the website map above
- Thermal inspection landing page with animated video hero, instant quote calculator (email-gated), sample SiteMark report display, and drone-specific lead capture form
- Homepage rebuilt around the B2B buyer: stats bar (80,000 panels, 120 MW, 70 sites), working client logo bar (Blume, STS, Daisy Energy), clear path to the thermal page
- Copy carried from the current /drone page (the one well-written page on the existing site), cleaned of dev artefacts, and used as the tone reference for all other pages
- All 20 bugs identified in the site audit resolved on the new build
- POPIA consent checkbox and privacy policy on all forms
- Formspree integration: form submissions routed to email, CSV export for CRM
- SEO foundation: meta titles and descriptions per page, Schema.org JSON-LD markup, sitemap.xml, robots.txt, descriptive alt text on all images, geographic keywords in page copy
- Netlify deployment with HTTPS, asset compression, and clean URL redirects

What is not included

- Individual service deep-dive pages, case studies, blog, resources section, or client portal
- Ongoing hosting or Formspree fees
- Ad spend or paid media management
- Photo or video production
- Domain registration or annual renewal
- Any work not listed in this document

4. Deliverables and Timeline

Build week: 11 May to 15 May 2026. Site goes live end of day Friday 15 May.

Deliverable	Status	Due
Contact page (phone, email, map, hours)	Done	Mon 11 May
POPIA consent on all forms	Done	Mon 11 May
Quote calculator (email-gated, live estimate)	Done	Mon 11 May
Thermal page V2 (audit copy, certifications, drone FAQ)	In progress	Tue 12 May
Homepage rebuild (stats, logo bar, thermal CTA)	Pending	Tue 12 May
Formspree integration (both forms)	Pending	Tue 12 May
About page (bio, credentials, certifications)	Pending	Wed 13 May
Services overview	Pending	Wed 13 May
FAQ rewrite and recategorisation	Pending	Wed 13 May
Privacy policy (POPIA-compliant)	Pending	Thu 14 May
All 20 audit bugs resolved	Pending	Thu 14 May
SEO foundation (meta, schema, sitemap, alt text)	Pending	Thu 14 May
Full QA (mobile and desktop, all 7 pages)	Pending	Thu 14 May
DNS cutover to Netlify	Pending	Thu 14 May eve
Site goes live		Fri 15 May 2026
Handover and tidy-up	Pending	Mon 19 May

5. Change Requests

This statement of work defines the full scope of Phase 1. Any work requested outside what is listed in Section 3 constitutes a change request.

Change requests must be submitted in writing (email is sufficient). Underbite Capital will respond within one business day with a revised cost and timeline impact. No out-of-scope work will begin until the change request is agreed in writing by both parties.

Examples of changes that would trigger this process: adding pages not listed in the website map, integrating a third-party booking tool, building a CMS, creating video or photo assets.

6. Intellectual Property

All code, copy, and design assets produced under this agreement remain the property of Underbite Capital until the final invoice (50% on launch) is paid in full.

Upon receipt of final payment, full intellectual property rights to all deliverables listed in Section 3 transfer to Kleen Up Solar (Pty) Ltd. Kleen Up Solar will have the right to use, modify, and distribute the deliverables without restriction.

Underbite Capital retains the right to reference this project in its portfolio and case studies, unless Kleen Up Solar requests otherwise in writing within 30 days of project completion.

7. Payment Terms

Milestone	Amount	Due
Project start (signature of this SOW)	R5,250	On or before Mon 12 May 2026
Site goes live	R5,250	On or before Fri 15 May 2026
Total	R10,500	Excl. VAT

Invoices are payable within 3 business days of issue. Late payments accrue interest at 1.5% per month. All amounts exclude VAT where applicable.

8. Cancellation

Either party may cancel this agreement in writing with 2 business days notice.

If Kleen Up Solar cancels after the project start payment has been received, that payment (R5,250) is non-refundable. Underbite Capital will deliver all completed work to date.

If Underbite Capital cancels without cause, all fees paid to date will be refunded in full within 5 business days.

9. Liability

Underbite Capital's total liability under this agreement is limited to the total fees paid under this SOW (R10,500). Underbite Capital is not liable for indirect, incidental, or consequential damages including but not limited to lost revenue, lost data, or loss of business opportunity.

Underbite Capital is not responsible for third-party services used in the build (Netlify, Formspre, Google Analytics) or for content supplied by the client that infringes third-party rights.

10. General

This agreement is governed by the laws of the Republic of South Africa. Any dispute that cannot be resolved between the parties within 10 business days will be referred to the relevant Magistrate's Court.

This document, together with the project scope referenced in Section 3, constitutes the full agreement between the parties and supersedes any prior verbal or written discussions.

11. Signatures

By signing below, both parties confirm they have read, understood, and agreed to the terms of this statement of work.

Underbite Capital (Pty) Ltd

Kleen Up Solar (Pty) Ltd

Stuart Black / Tomas Anema

Gareth Hayden

Date:

Date:

--	--
